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PRESENT SHEDﬁLE AND TASKS

AT THE PRESENT WE ARE PROCEEDING WITH THE IDEA THAT WE WILL BE
REPLACING ALL'A8 BURNERS ON UNIT 1. :

THE FOLLOWING IS THE LIST OF TASKS WITH THEIR RESPECTIVE SHEDULES
IN ORDER TO MEET THE UNIT 1 SPRING 1992 OUTAGE.

THIS SCHEDULE IS BEING REVIEWED BY B&W AND THEIR RESPONSE

IS DUE BY FRIDAY AUGUST 8,1%91.

RELEASE FOR ENGINEERING B&W 8~ 5-91
RIM 8- 5~91
FINALIZE BURNER DRAWINGS B&W 8~-26-~91
FINITE ELEMENT ANALYSIS START RJM 8-26-91
FINITE ELEMENT ANALYSIS
RESULTS FOR MATERIAL - :
SELECTION ~ RIM 9-16-91
MATERIAL SELECTION . DWP/IPSC/B&W ‘
. START 9=16-91
FINISH 9-20-91 )
MATERIAL ORDER B&W 5-23-91
A DELIVERY 11-22-91
RESULTS OF FINITE ELEMENT RIM 11-04-91
"REVIEW OF FINITE ELEMENT
ANALYSIS DWP/IPSC/B&W 11-15-91
RELEASE FOR FABRICATION DWP ‘ 11~15-91
FABRICATION START B&W 11-25-91
~ FINISH B&W 3~ 1-92
SPRING OUTAGE START . N 3=23=92
FINISH = 4-~18=-92
INSTALLATION START B&W - 3- 1-91
FINISH B&W 4-18~92
BURNER START-UP AND TUNING IPSC/B&W/RIM 4-18-92
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